
Estate of Chemetco, Inc. 
 3754 Chemetco Lane ● Hartford, IL 62048  

Office: (618) 254-4381 ●Fax: (618) 254-0138 
www.chemetcoestate.com 

 

April 10, 2012 

 

 

Erin Rednour      James L. Morgan 

State Project Coordinator    Assistant Attorney General 

Illinois EPA RPMS/BOL    Environmental Bureau 

1021 North Grand Avenue East   500 Second Street 

Springfield, IL 62794-9276    Springfield, IL 62706 

 

 

Re: Monthly Status Report (April, 2012) 

Interim Order (Civil Case No.00-cv-670-DRH-DGW  

00-cv-670-DRH (consolidated)) 
 

Dear Mrs. Rednour and Mr. Morgan: 

 

As requested in the joint motion to extend the Interim Order (IO), this letter documents the 

progress by the Bankruptcy Estate of Chemetco, Inc. (“Estate”) during the month of March under 

the approved work plans; (Demolition Work Plan, Scrap Metal Work Plan, Copper Furnace 

Cleanup Solids, Scrubber Sludge Work Plan, etc) as indicated in the Extended Interim Order.  It 

should be noted that the Interim Order has been further extended through April 30, 2012, and 

may be requested to be extended to complete the work already in progress under the IO. 

 

Demolition Work Plan 

The demolition work has been completed as of December 16, 2011.   

 

Scrap Metal Work Plan 

During the month of March, the Estate of Chemetco began gathering scrap metal that can be 

used for recycling and stockpiling it along the southwestern portion area outside the foundry 

building.   

 

Scrubber Sludge Work Plan 

As stated in last months report, the Estate of Chemetco personnel assumed all loading 

responsibilities.  On March 2, 2012, the Estate and Paradigm submitted an Addendum 2 to the 

approved Scrubber Sludge Work Plan.  The Addendum 2 describes how the loading logistics 

have been slightly modified.  On March 9 2012, the Estate received verbal approval, and hard 

copy letter approval was received on March 20, 2012. 
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Loading of the Scrubber Sludge mixed with fines resumed on March 14, 2012.  The Estate and 

Aerotek Services are performing the loading of Scrubber Sludge material into 1 Metric Ton 

Supersacks.  The bags are then loaded in 20 ft steel sealed containers and shipped internationally 

to China.   

• 25 containers of Scrubber Sludge and Scrubber Sludge mixed with fines (~492 Metric 

Tons) were loaded and shipped internationally and sold to California Metals & Alloys 

Corp. 

 

It should be noted that the Metric Tons are gross ton weight and includes the tare weight for 

bulkhead and supersack bags. 

 

Scheduled Action Items for Next Month 

 

Demolition Report 

On March 14, 2012, the Estate and Paradigm requested a 45 day extension to complete the 

Demolition Summary Draft Report (DSDR).   

 

Disposal of Bins 

All of the containers associated with demolition work have been picked up and disposed of in 

accordance with the Demolition Work Plan.  The last four were disposed of on March 1 and 

March 2, 2012.   

The summary table below summarizes all 30 containers that were disposed of site.  

 

Number 

of bins 
Accumulation 

Start Date Description 
Bin 

Number 

90 Day 

Temp 

Storage 

Date Manifest # 

Date 

Picked 

Up Status 

Expected 

Ship 

Month 
1 7/27/2011 40 Yard Bin,  4097 10/25/2011 000440784WAS 10/25/11 Shipped October 
2 8/18/2011 40 Yard Bin,  4088 11/16/2011 000440785WAS 11/9/11 Shipped November 
3 8/19/2011 40 Yard Bin,  40170 11/17/2011 000440786WAS 11/10/11 Shipped  November 
4 8/25/2011 40 Yard Bin,  4029 11/23/2011 000440787WAS 11/11/11 Shipped  November 
5 8/26/2011 40 Yard Bin,  40130 11/24/2011 000440788WAS 11/14/11 Shipped  November 
6 8/26/2011 40 Yard Bin,  40101 11/24/2011 000440789WAS 11/15/11 Shipped  November 
7 8/29/2011 20 Yard Bin,  2066 11/27/2011 000440790WAS 11/16/11 Shipped  November 
8 8/29/2011 20 Yard Bin,  20300 11/27/2011 000440791WAS 11/17/11 Shipped  November 
9 8/30/2011 40 Yard Bin,  40124 11/28/2011 000440792WAS 11/17/11 Shipped  November 
10 8/31/2011 40 Yard Bin,  4042 11/29/2011 000440793WAS 11/17/11 Shipped  November 
11 9/19/2011 40 Yard Bin,  40109 12/18/2011  000440794WAS  12/12/11 Shipped December 
12 10/19/2011 40 Yard Bin,  40006 1/17/2012  0004618002WAS  1-13-12 Shipped January 
13 10/20/2011 40 Yard Bin,  4025 1/18/2012  0004618003WAS  1-13-12 Shipped  January 
14 11/2/2011 40 Yard Bin,  40118 1/31/2012  0004618006WAS  1-27-12 Shipped  January 
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15 11/2/2011 40 Yard Bin,  4039 1/31/2012  0004618004WAS  1-27-12 Shipped  January 
16 11/4/2011 40 Yard Bin,  40108 2/2/2012  0004618007WAS  1-30-12 Shipped February 
17 11/4/2011 40 Yard Bin,  4074 2/2/2012  0004618008WAS  1-30-12 Shipped February 
18 11/4/2011 40 Yard Bin,  40137 2/2/2012  0004618009WAS  1-30-12 Shipped February 
19 11/7/2011 20 Yard Bin,  20463 2/5/2012  0004618010WAS  1-30-12 Shipped February 

 11/15/2011 40 Yard Bin,  40173 2/13/2012   0004618011WAS  2-10-12 Returned 
(1)

  

20 11/15/2011 40 Yard Bin,  40173 2/13/2012 0004618012WAS 2-20-12 Shipped February 

21 12/3/2011 20 Yard Bin,  20854 3/2/2012   0004618013WAS  2-22-12 Shipped February 
22 12/3/2011 40 Yard Bin,  40124 3/2/2012   0004618014WAS  2-22-12 Shipped February 
23 12/3/2011 40 Yard Bin,  4042 3/2/2012   0004618021WAS  2-27-12 Shipped February 
24 12/3/2011 40 Yard Bin,  40130 3/2/2012   0004618015WAS  2-27-12 Shipped February 
25 12/3/2011 40 Yard Bin,  4088 3/2/2012   0004618020WAS  2-27-12 Shipped February 
26 12/3/2011 40 Yard Bin,  40172 3/2/2012   0004618016WAS  2-29-12 Shipped February 
27 12/3/2011 40 Yard Bin 40170 3/2/2012 0004618019WAS 3-1-12 Shipped March 

28 12/3/2011 40 Yard Bin 40101 3/2/2012 0004618017WAS 3-1-12 Shipped March 

29 2-22-12 40 Yard Bin 4025 3/2/2012 003552011FLE 3-2-12 Shipped March 

30 2-20-12 40 Yard Bin 40171 3/2/2012 0004618018WAS 3-1-12 Shipped March 

 

(1) Container was returned on 2-13-12 and re-shipped 2-20-12 under different Manifest. 

It should be noted that additional bins associated with other site activities may be generated.  As 

these bins are filled to capacity, they will be properly disposed within the allowed (90 days of 

storage). 

 

Other Work Plan Activities 

 

Scrubber Sludge  

The Estate and Paradigm will continue loading the material during the month of April. 

Copper Furnace Cleanup Solids 

The Estate will be submitting an addendum to the CFCS work plan to include additional CFCS 

material recovered from the Foundry building.  In the past, the Estate has sold CFCS to Aurubis, 

and/or will be likely sold to China. 

 

Scrap Metals 

With demolition activities completed, the Estate has begun gathering scrap metal that may be 

sold for recycling in April. 

 

Furnaces Removal Work Plan 

Talks have resumed between Metallo and the Estate of Chemetco regarding the purchasing of the 

three-TBRC metal furnaces located in the foundry building.  The Estate has begun revising 

and/or updating the preliminary costs for the removal of the furnaces. 
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Circuitry Board and Shredded Board Material Work Plan 

On January 26, 2012, the Estate and Paradigm submitted to IEPA a Circuitry Board and 

Shredded Board Material Work Plan to sell the material that is currently located west of the 

foundry building and inside the receiving building.  On March 20, 2012, the Estate spoke with 

the IEPA and IEPA indicated that a certificate of recycling was not included in the January 26
th

 

submittal.  The Estate will contact the buyer and request a copy of the required certificate. 

 

The next monthly progress report is due by the 10
th
 of May.  It should also be noted that as 

required by paragraph 34 of Section X. REPORTING REQUIREMENTS of the Interim Order, a 

quarterly progress report is also being submitted to IEPA and USEPA.  If you have any 

questions, please do not hesitate to contact me at my office, 618/254-4381 x372 or by cell phone 

at 314-348-8211. 

 

Sincerely 

ESTATE OF CHEMETCO, INC. 

 

 

 

 

Jorge Y. Garcia PG 

EH&S Manager 

 

CC: Michelle Kerr, USEPA Region 5 Superfund 

 Chris Cahnovsky, Regional Mgr, IEPA-Collinsville Office 

Donald Samson, Trustee     

Elliott Stegin, IAD/Paradigm 

Penni Livingston, Livingston Law Firm 

 


